1998 1999 2000 2001 2002 2003
D WBS | Task Name Duration | Early Start | EarlyFinish | J]|J[A[s[o[N[D[J[F[M[Aa[mM[a[aTA]s[o[nN[D[a[F[m[Aa]m[aTaTAls[o[n]D[a]F[m[Aa]mM[aTaTals[o[nTo[a]FIm[A]m[aTaTals[o[n]o[aFIm[A]mM[aTsTAls]olND[3
1 100 BEAM AT LUJAN CENTER 1d  Mon6/20/98  Mon 6/20/98| |
2 100.1 In 2000 123d| Wed 7/5/00  Fri 12/22/00 (|
3 100.2 In 2001 151d Fri6/1/01  Fri12/28/01 [

4 100.3  In 2002 151d Sat6/1/02  Fri12/27/02 [
5 100.4  In 2003 152d  Sun6/1/03  Mon 12/20/03 [
6 0 NPDGamma Project 1d Mon6/29/98  Mon 6/20/98| |
7 1.0 Construction of Experiment 12084 Mon 6/20/98  Thu 6/12/03| gp .
8 11 Signal Electronics 916d  Tue6/20/99  Fri 12/27/02 v v

33 12 DataProcessing 1003d  Mon 3/1/99  Mon 12/30/02 [ v

67 13 Detector 1043d Fri 1/1/99  Fri 12/27/02 ¥ v

106 14 Polarizer 1043d  Mon 1/4/99  Mon 12/30/02 L v

210 15 Flipper 676d Mon 5/31/99 Fri 12/28/01 . .

237 16 Guide Field 651d  Sun7/2/00  Fri 12/27/02 » v

266 17 Target 1153d  Fri1/15/99  Thu 6/12/03 Vv v

345 18  Monitors 6950  Tue5/2/00  Fri 12/27/02 » v

370 19  Cave 1138d Mon 6/20/98 Fri 11/1/02| (g v

412 110 ER2 Utilities 495d  Tue1/2/01  Fri 11/22/02 Vv v

413 1101 Conceptual Design 36d  Tue1/2/01  Tue 2/20/01 —y

414 | 11011 Concep. design of electrical power 36d  Tuel/2/01  Tue2/20/01

415 1102 Design 44d  Fri4/20001  Wed 6/20/01 —y

416 | 11021 Design of electrical work 44d  Frid/20001  Wed 6/20/01 ]

417 1103 Procurement 454 Thu 5/2/02 Tue 7/2/02 p—

418 [11031 Procure 480V panel 454 Thu5/2/02 Tue 7/2/02 !

419 | 11032 Procure 480V contact 45d  Thus/2/02 Tue 7/2/02 [t

420 |11033 Procure chopper outlet 45d  Thus/2/02 Tue 7/2/02 [t

421 | 11034 Procure stepdown transformer 454 Thus/2/02 Tue 7/2/02 [t

422 11035 Procure isolation transformer 45d Thu 5/2/02 Tue 7/2/02 [

423 |11036 Procure 208/120V clean panel 45d  Thus/2/02 Tue 7/2/02 e

424 | 11037 Procure 208/120V dirty panel 45d  Thus/2/02 Tue 7/2/02 [

425 | 11038 Procurement installation work 45d  Thus/2/02 Tue 7/2/02 [t

426 1104 Installation, construction, testing 60d  Wed 7/302  Tue 9/24/02

427 1.10.4.1 Wiring transformers and panels 60d Wed 7/3/02 Tue 9/24/02

428 1.10.4.2 Load wiring 60d Wed 7/3/02 Tue 9/24/02

429 1105 Commissioning 16d  Frill//02  Fri11/22/02

430 | 11051 Commissioning 16d  Frill/102  Frill/22/02

431 1.11 End of Experiment Construction 0d Mon 12/30/02  Mon 12/30/02 & 1230

432

433 2.0 BEAM LINE CONSTRUCTION 12194 Mon 6/29/98  Mon 2/24/03| g v

642 2.7 End of beamline construction 1d  Mon12/30/02  Mon 12/30/02 & 12130
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